

Weekly Status Report

E-Pharma Management System

Employee	Jainish Nikul Shah	Designation	Software Engineer
Project	E-Pharma Management System	Coordinator	Vaishali Pujari
Reporting Period	13 July 2026 – 19 July 2026 (Week 1)	Report Date	19 July 2026
Phase	Phase 1 — Project Understanding & System Analysis	Overall Status	On Track — Phase 1 Complete
Company	Techmentee INC,		

1. Summary

All Phase 1 objectives were completed within the week. In addition to the required analysis and planning deliverable, a working end-to-end prototype of the application (frontend and backend) was built and tested, giving the analysis a validated technical foundation and de-risking the upcoming development phases.

2. Tasks Completed This Week

Task (per Phase 1 assignment)	Status	Remarks
Study the complete E-Pharma Management System workflow	Completed	Reviewed all 9 module workflows, order flow and appointment flow from the project workflow document
Understand application architecture and business requirements	Completed	Documented client-API-database architecture with design rationale in the analysis document
Analyze core modules (Registration & Auth, Patient, Doctor, Pharmacy, Admin)	Completed	Module-by-module analysis covering roles, approval flows, order/appointment pipelines and admin oversight
Review database schema and API architecture	Completed	Designed 8-table relational schema and ~20-endpoint REST API grouped by module; documented conventions
Prepare the System Analysis and Development Plan	Completed	Delivered docs/system-analysis-and-development-plan.md incl. 6-phase plan mapped to project timeline
Working prototype (ahead of schedule)	Completed	Full-stack build: Node.js/Express REST API + SQLite + SPA frontend; all four role dashboards functional end-to-end
Automated testing	Completed	End-to-end API test suite (npm test): 15 assertions across all roles, RBAC denials and stock edge cases — all passing

3. Deliverables

- System Analysis & Development Plan — docs/system-analysis-and-development-plan.md (architecture, module analysis, DB schema, API design, security, 6-phase plan, testing strategy, risks)
- Working prototype — Node.js/Express REST API, SQLite database, SPA frontend; patient, doctor, pharmacy and admin dashboards with orders, appointments, e-prescriptions, notifications and admin approvals
- Automated end-to-end API test suite (npm test) — 15 passing assertions
- Project documentation — README with setup, demo accounts, demo script and API reference

4. Plan for Next Week (Phase 2 — Core Module Hardening)

- OTP verification for patient registration (mobile/email)

- Document upload for doctor and pharmacy verification (degree, license, GSTIN proofs)
- Input validation and error-handling hardening across all API endpoints
- Review coding standards compliance and expand inline documentation

5. Issues / Blockers

None at present. One decision requested from the coordinator for Phase 3 planning: preferred payment gateway for sandbox integration (Razorpay vs. Stripe).

5. Overall Progress

Item	Status
Phase Completion	100%
Timeline Status	On Schedule
Quality Review	Completed
Documentation Status	Completed
Ready for Next Phase	Yes

Prepared by: Jainish Nikul Shah, Software Engineer

Submitted to: Vaishali Pujari, Project Coordinator